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ESTIMATE RUN 10/01/2009

ESTIMATE SUMMARY 14:41:51

CONTID: C17051         ESTIMATE NO: 0002 PROG 2005

PCN: 17051-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 DEBEQUE BRIDGES PREVENTAT PERCENT TIME:

PROJECT NO: BR0701-196                    

I-70 DEBEQUE BRIDGES PREVENTAT

NAME OF ROAD: 070A

PROJECT COUNTIES: MESA

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS INC AND SUBSIDIARY PAY PERIOD ENDING 09/25/2009 DATE TIME STARTED 07/29/2009

4901 S. Windermere Street DATE LET 05/28/2009 DATE WORK BEGAN 07/29/2009

 DATE AWARDED 06/02/2009 DATE TIME STOPPED 09/16/2009

 DATE CONTRACT EXECUTED 06/23/2009 DATE ACCEPTED 09/16/2009

Littleton CO 80120     303-795-2582 DATE NOTICE TO PROCEED 07/29/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 451,207.80 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 367,270.00 NON-PARTICIPATING 176,588.15

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -730.42

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.67

TIME ALLOW:

ORIG TIME ALLOW:

30 WORK DAYS

WORK DAYS30

78.84%

95,460.00

176,588.15

176,588.15

175,857.73

$

$

$

$

15,700.00

340,047.80

355,747.80

0.00

355,747.80

-5,509.05

0.00

350,238.75

0.00

AMOUNT DUE 350,238.75 175,857.73

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 175,857.73

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

29.0
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PCN: 17051-BID    ESTIMATE RUN 10/01/2009

PROJECT: BR0701-196                    ESTIMATE NO: 0002 14:41:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF SLOPE AND DITCH PAVING 279.000 279.000

SY  0.000 0.00

20.00000 279.000 5,580.00

202-00026  
 

0010 REMOVAL OF CURB 29.000 0.000

LF  29.000 2,755.00

95.00000 29.000 2,755.00

202-00201  
 

0015 REMOVAL OF ASPHALT MAT 137.000 132.000

SY  5.000 400.00

80.00000 137.000 10,960.00

202-00220  
 

0020 *REMOVAL OF ASPHALT MAT (PLANING) 1,822.000 0.000

SY  1,822.000 15,487.00

8.50000 1,822.000 15,487.00

202-00240  
 

0025 *REMOVAL OF FENCE 75.000 0.000

LF  75.000 1,500.00

20.00000 75.000 1,500.00

202-01000  
 

0030 SAWING ASPHALT MATERIAL (10 INCH) 688.000 688.000

LF  0.000 0.00

3.50000 688.000 2,408.00

202-05030  
 

0035 POTHOLING 10.000 0.000

HOUR 0.000 0.00

175.00000 0.000 0.00

203-01597  
 

0040 STRUCTURE EXCAVATION 112.000 112.000

CY  0.000 0.00

110.00000 112.000 12,320.00

206-00000  
 

0045 STRUCTURE BACKFILL (SPECIAL) (FLOW-FILL) 90.000 43.300

CY  0.000 0.00

360.00000 43.300 15,588.00

206-00060  
 

0050 EROSION LOG (12 INCH) 70.000 70.000

LF  0.000 0.00

8.00000 70.000 560.00

208-00002  
 

0055 CONCRETE WASHOUT STRUCTURE 2.000 1.000

EACH 0.000 0.00

200.00000 1.000 200.00

208-00045  
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PCN: 17051-BID    ESTIMATE RUN 10/01/2009

PROJECT: BR0701-196                    ESTIMATE NO: 0002 14:41:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 MODIFY GUARDRAIL 13.000 0.000

LF  13.000 325.00

25.00000 13.000 325.00

210-04030  
 

0065 AGGREGATE BASE COURSE (SPECIAL) 34.000 34.000

CY  0.000 0.00

290.00000 34.000 9,860.00

304-09000  
 

0070 HOT MIX ASPHALT (PATCHING) (ASPHALT) 43.340 34.170

TON 9.170 1,558.90

170.00000 43.340 7,367.80

403-00720  
 

0075 GEOTEXTILE (SEPARATOR) (CLASS 2) 255.000 185.000

SY  70.000 350.00

5.00000 255.000 1,275.00

420-00133  
 

0080 RIPRAP (9 INCH) 181.000 166.000

CY  15.000 1,800.00

120.00000 181.000 21,720.00

506-00209  
 

0085 BRIDGE DRAIN 4.000 3.000

EACH 1.000 1,000.00

1,000.00000 4.000 4,000.00

513-00600  
 

0090 EPOXY MORTAR (PATCHING) 18.000 0.000

CF  18.000 5,400.00

300.00000 18.000 5,400.00

519-01200  
 

0095 *THIN BONDED EPOXY OVERLAY 1,298.000 0.000

SY  1,298.000 63,602.00

49.00000 1,298.000 63,602.00

519-03000  
 

0100 6 INCH CORRUGATED STEEL PIPE 538.000 0.000

LF  522.000 15,138.00

29.00000 522.000 15,138.00

603-10060  
 

0105 8 INCH CORRUGATED STEEL PIPE 100.000 0.000

LF  0.000 0.00

90.00000 0.000 0.00

603-10080  
 

0110 6 INCH PERFORATED PIPE UNDERDRAIN 289.000 289.000

LF  0.000 0.00

53.00000 289.000 15,317.00

605-00060  
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PCN: 17051-BID    ESTIMATE RUN 10/01/2009

PROJECT: BR0701-196                    ESTIMATE NO: 0002 14:41:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *FENCE CHAIN LINK (SPECIAL) 202.000 0.000

LF  202.000 23,836.00

118.00000 202.000 23,836.00

607-53005  
 

0120 CURB TYPE 6 (SECTION M) 85.000 0.000

LF  26.000 260.00

10.00000 26.000 260.00

609-60011  
 

0125 EMBANKMENT PROTECTOR TYPE 3 1.000 0.000

EACH 0.000 0.00

4,000.00000 0.000 0.00

615-00030  
 

0130 *MOBILIZATION 1.000 0.552

L S 0.448 16,128.00

36,000.00000 1.000 36,000.00

626-00000  
 

0135 *PAVEMENT MARKING PAINT 12.000 0.000

GAL 0.000 0.00

34.00000 0.000 0.00

627-00001  
 

0140 *FLAGGING 1,200.000 524.250

HOUR 216.750 6,285.75

29.00000 741.000 21,489.00

630-00000  
 

0145 *TRAFFIC CONTROL INSPECTION 15.000 9.000

DAY 6.000 510.00

85.00000 15.000 1,275.00

630-00007  
 

0150 *TRAFFIC CONTROL MANAGEMENT 30.000 19.000

DAY 11.000 7,315.00

665.00000 30.000 19,950.00

630-00012  
 

0155 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 22.000 2.500

EACH 2.500 75.00

30.00000 5.000 150.00

630-80341  
 

0160 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 48.000 23.500

EACH 23.500 822.50

35.00000 47.000 1,645.00

630-80342  
 

0165 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 26.000 13.000

EACH 13.000 520.00

40.00000 26.000 1,040.00

630-80343  
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PCN: 17051-BID    ESTIMATE RUN 10/01/2009

PROJECT: BR0701-196                    ESTIMATE NO: 0002 14:41:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *PORTABLE MESSAGE SIGN PANEL 4.000 2.000

EACH 2.000 4,600.00

2,300.00000 4.000 9,200.00

630-80355  
 

0175 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.000

EACH 1.000 600.00

600.00000 2.000 1,200.00

630-80358  
 

0180 *DRUM CHANNELIZING DEVICE 30.000 0.000

EACH 0.000 0.00

15.00000 0.000 0.00

630-80360  
 

0185 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 2.000

EACH 2.000 50.00

25.00000 4.000 100.00

630-80363  
 

0190 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 6.000 0.000

EACH 0.000 0.00

30.00000 0.000 0.00

630-80364  
 

0195 *CHANNELIZING DEVICE (SPECIAL) 152.000 76.000

EACH 76.000 1,520.00

20.00000 152.000 3,040.00

630-80390  
 

0200 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 1.000

EACH 1.000 4,750.00

4,750.00000 2.000 9,500.00

630-85040  
 

0205 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0210 F/A PARTNERING 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0215 F/A FUEL COST ADJUSTMENT 1,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0220 F/A OJT COLORADO TRAINING PROGRAM 200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
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PCN: 17051-BID    ESTIMATE RUN 10/01/2009

PROJECT: BR0701-196                    ESTIMATE NO: 0002 14:41:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0230 F/A RAILROAD 15,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70040  
 

CAT 0200 $176,588.15 340,047.80CURRENT AMT 435,507.80 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0235 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

6,000.00000 1.000 6,000.00

620-00001  
 

0240 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

9,000.00000 1.000 9,000.00

620-00012  
 

0245 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

700.00000 1.000 700.00

620-00020  
 

CAT 0400 $0.00 15,700.00CURRENT AMT 15,700.00 $$

PROJECT TOTAL 176,588.15 $ 355,747.80CURRENT AMT 451,207.80 $$


